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Name of Contractor: J. J. KIRLIN                 Project: Inductions Units, Windows & Chiller Upgrade

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number: DACA01-03-D-0004-003

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                       Date November 13, 2003

Work performed by contractor:

.

Personnel on Site:

Project Manager:

Leon Nichols (1)

Superintendent:

 Carl Holbrook

Contractor Quality Control:
 Carl Holbrook (1)

Workers:
Kirlin (1),  CGS (1),  Security Fire (1), WMC  (4) Frank & Frank (5).

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:

As of today this office has not received any submittals .  
.  

Weather Conditions that affected the site:

Partly Cloudy,  No weather delay.

Safety violations / Corrective measures taken:

 safety violations. Contractor fail to Post Safety construction signage on construction barrier.   Prime directed to install signage today.

Work Scheduled:

1.  Site work,  Frank & Frank  Install  dust barrier and Demo work, cautioned dust barrier not completed.  WMC with Facilities help shut down potable,& heat/cooling H20. GCS shut down of electrical power.  Security Fire removed sprinkler system out of service.

Coordination with Facility Manager:

The contractor started utility outage.     The Prime has chosen  not to do any  work on 14 Nov. 03
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Name:        Robert Price                                                     Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom










