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Name of Contractor: J. J. KIRLIN                 Project: Inductions Units, Windows & Chiller Upgrade

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number: DACA01-03-D-0004-003

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                       Date November 17, 2003

Work performed by contractor:

.

Personnel on Site:

Project Manager:

Leon Nichols

Superintendent:

 Carl Holbrook

Contractor Quality Control:
 Carl Holbrook

Workers:
Kirlin (0),  CGS (1),  Security Fire (0), WMC  (2) Frank & Frank (3).

Significant Equipment on Site:

None

Deliberate Inspections made by QA Representative:

No prime on site, Verbal from Facilities that Prime has appointed Electrical Sub and JJK REP./QC/safety for today??..    Requested Structural Sub to complete construction of barriers before additional Demo work.  Structural Sub informed this office not all required materials for barrier on site.    With the help of the Facilities Mech. Tech., Mechanical Sub on site to address room outside construction area being  (to cold).   Other issues with static pressure in duct and cavitating pump not address.  

Weather Conditions that affected the site:

,  No weather delay.

Safety violations / Corrective measures taken:

 Safety violations. 

Work Scheduled:

Prime has not as of this date provided a Work Schedule to this office.   This request has been made numerous times in the past week to the JJK, PM.   We are still looking for submittals.  

Coordination with Facility Manager:

The Prime has chosen not to do any work on 14 Nov. 03
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Name:        Robert Price                                                     Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom










