DAILY QUALITY ASSURANCE REPORT
                                       PAGE _ OF_
Name of Contractor: J. J. KIRLIN                 Project: Inductions Units, Windows & Chiller Upgrade

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number: DACA01-03-D-0004-003

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                       Date November 19, 2003

Work performed by contractor:

.

Personnel on Site:

Project Manager:

Leon Nichols

Superintendent:

 Carl Holbrook

Contractor Quality Control:
 Carl Holbrook

Workers:
Kirlin (1), CGS (2), Security Fire (1), WMC  (2) Frank & Frank (3), AMI (8).

Significant Equipment on Site:

Negative air machines, decontamination shower for abatement.  40 yard Debris container for abetment materials.

Deliberate Inspections made by QA Representative:

Inspected 4th, 5th, and 6th floors for abatement barriers, gave approval to start Demo of ceiling and asbestos abatement on the 6th floor inductions units.    

Weather Conditions that affected the site:

,  No weather delay.

Safety violations / Corrective measures taken:

 Safety violations. 

Work Scheduled: 

 AS of this date I have a two week look ahead  scheduled. provided by Prime to this office.  I have 2 submittals .

Coordination with Facility Manager: 

 Work  continuing on abetment of plastered  ceiling and asbestos insulation and inductions.
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Name:        Robert Price                                                     Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom










