DAILY QUALITY ASSURANCE REPORT
                                       PAGE _ OF_
Name of Contractor: J. J. KIRLIN                 Project: Inductions Units, Windows & Chiller Upgrade

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number: DACA01-03-D-0004-003

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                       Date November 24 2003

Work performed by contractor:

.

Contractor’s sub still remove debris on the sixth floor only.   Barriers are being completed on the 5th. Floor  and barriers are not completed on the    4th., and 3rd. floors.    

Note the Davis Bacon labor rate are now posted and accurate in the Prime’s construction office trailer.

With one exception of the asbestos abetment works rate.  Supplied Primes with Standard Form 1444 and directed him to have asbestos abetment works file out and turn in to Government (Dept. of Labor). 

Personnel on Site:

Project Manager:

Leon Nichols

Superintendent:

 Carl Holbrook

Contractor Quality Control:
 Carl Holbrook

Workers: Kirlin (1), CGS (3),  Frank & Frank (5),  WMC  (2), Security Fire (0) AMI (5).

Significant Equipment on Site:

Negative air machines, decontamination shower for abatement.  40 yard Debris container for abetment materials.

Deliberate Inspections made by QA Representative:

Inspected 4th, 5th, and 6th floors for abatement barriers, gave approval to start Demo of ceiling and asbestos abatement on the 6th floor inductions units.    

Weather Conditions that affected the site:

,  No weather delay.

Safety violations / Corrective measures taken:

 Safety violations. 

Work Scheduled: 

Removing ceilings only one sub. On site.
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Name:        Robert Price                                                     Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom










