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Name of Contractor:  J. J. KIRLIN               Project: Inductions Units, Windows & Chiller Upgrade

Location of Work: FT. LEONARD WOOD, Mo. Contract/DO/PO    Number: DACA01-03-D-0004-003

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                       Date January 23, 2004

General Comments: 

1. JJK Project Manager/ CQC/Super/Safety person, has been objectionable about the medal studs in Mech. Rooms the gage is as per spec. .0179 inch = 25 gage.  But max  height is only to be used up to  10’ only.  The mech. Rm. Are 13’10”, this is per gypsum construction  handbook , see 09260-5, 3.02 B Installing steel framing general.

2.  The contractor has not worked very much on this project because he has been spending all his time outside on the failed retaining wall.
3. The Installation of three each sample windows it  was note that the sub-contractor did not wash the outside of windows before installing.   Also the sub dropped wood, plaster etc. on the newly install membrane roofing system, may have damage also I have other safety concerns.
Work performed:
Percent complete (if applicable)   _0.05 %   No changes 

Safety violations / Corrective measures taken:
No safety violations observed.

Work Scheduled:

Demo mechanical

Install electrical

Indicate Attachments:

   _ Daily QA Reports
_ Schedule assessments
_ Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










