WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor: J & J Maintenance, Inc.               Project: Log Ceilings, Phase II
Location of Work: FORT LEONARD WOOD, Mo Contract/DO/PO Number : DACA63-01-D-0020-038
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                     Date: August 29, 2003

General Comments:   

Log Ceilings:  All Ceiling tile in.  Final Inspection on August 28.  All passed.

Transition Project:  Final inspection on August 15.  Re inspected on August 28 and found all punch list items have been corrected.

This project is considered complete.  Closure report to follow.  This will be the last weekly report.

Weather Conditions that affected the site: 

No weather delays

Work performed:
1. Demo

Percent complete (if applicable)   __30 % 

.

Safety violations / Corrective measures taken:
No safety violations observed.  

Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










