WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor: J & J Maintenance, Inc.               Project: Communications Closets & Cabling
Location of Work: FORT LEONARD WOOD, Mo Contract/DO/PO Number : DACA63-01-D-0020W-143
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                     Date: February 7, 2003

General Comments:   

Pre-Con and Preparatory Inspection was held on February 4, 2003.  Things discussed were scope of work, specifications, schedule, submittals, and safety.  Grounding to be completed by March 15, 2003.  This Task Order must be completed within 100 days from NTP (February 3, 2003).  Work started on February 5, 2003 installing cable in communications closets.

Weather Conditions that effected the site: 

No weather delays

Work performed:
1. Installing cable tray & cable

Percent complete (if applicable)   __0 % 

.

Safety violations / Corrective measures taken:
No safety violations observed

Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










