QA Closure Report

Various Minor Construction 1W

Contract / Delivery Order:   DACA63-01-D-0020 -W1-37
Contractor:  J & J Maintenance

QA:  Robert Price & Gerald Potter

General Description of Project

The objective of this project is for the Contractor to provide all labor, material, and equipment to perform work in accordance with the final negotiated scope of work and associated drawings, approved submittal register and construction schedule.

Scope of work for Relocate Beverage Dispensers consists of furnishing materials, equipment, supplies, and performing the work to relocate beverage-dispensing equipment in the dining room of B-310.

The Final Inspection was held for the Relocate Beverage Dispensers Project on August 7, 2003 with numerous items on the punch list.  All items on the punch list have now been corrected.

Scope of work for Provide MRI Power/Support Cable Trays-Tunnel project consists of furnishing materials, equipment, supplies, and performing the work to provide power for the MRI trailer and support existing cable trays per paragraph # 3.

The Final Inspection was held for the Provide MRI Power/Support Cable Trays-Tunnel project on August 6, 2003 with numerous items on the punch list.  All items on the punch list have now been corrected.

All deficiencies were corrected and on behalf of Facility Management I accepted the work on this contract.  

This concludes all work on the contract.

Gerald Potter

Corps of Engineers

