WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN               Project: Minor Repairs Project # 1
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA01-98-D-0025-174

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: March 14, 2003

General Comments:              

Patio area:  Removal of concrete complete.  Mastic that was to be removed turned out to be tar.  Contractor has placed new concrete on top of old surface.  He has doweled (rebar) into the old surface and placed wire mash on top.  We have concern on the bonding of the old to new concrete since the old tar was not removed.  Contractor says this is the only way the sub-contractor putting down the finish coat will warranty his work.     Work on finish coat to start middle of next week.  

Behavior Medicine:  At contractors option, no work this week. 
Weather Conditions that affected the site:  No weather delays.

Work performed:
1. Build barriers

2. Remove old epoxy

3. Remodel Behavior Medicine

4. Install new floor in Patio Area

Percent complete (if applicable)   __54 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

1.
Set up barriers

2.  
Remove old material & epoxy

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










