WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J & J Maintenance                                                         Project:  O. T.  Clinic
Location of Work:FT. LEONARD WOOD, Mo.   Contract/DO/PO Number:DACA63-96-D-0040-71

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                          Date:  April 19, 2002

General Comments:    

Demo complete. The proper safety procedures are being followed.  New walls being installed.   Painting in complete.  Rough plumbing & electrical complete.  Cabinet set.  Work on ceiling grid started on Wednesday, October 24.  Final inspection held with no deficiencies.  Waiting on As-Builts.
Weather Conditions that effected the site: 

No weather delays.

Work performed:
1.  Demo of ceilings, electrical and plumbing

2. Lead removal

3. Walls being installed

4. Electrical & plumbing roughing complete

5. Installed cabinet

6. Installing ceiling grid

7. Lights installed

8. Rooms painted

Percent complete (if applicable)   ___95_ % 

.

Safety violations / Corrective measures taken:
No safety violations observed

Work Scheduled:

1. Architectural

2. Electrical

3. Mechanical

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:           Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










