WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN               Project: Replace AHU at Building 310a
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA01-98-D-0025-147

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: June 28, 2002

General Comments:              

Pipe being ran.  Core drilling.  Demo ongoing in penthouse.  Tie-in to chiller line.  AHU moved and being assembled on new pad.  Ductwork being installed.  Insulation ongoing.  Chiller lines installed and tested.  Piping for new coil installed.  System being filled.  Wiring for controls installed.  Controls being installed.  AHU balanced.
Weather Conditions that effected the site:  No weather delays.

Work performed:
1. Moving material

2. Demo

3.  Installing piping

4.  Electrical

Percent complete (if applicable)   __99 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

1. Demo

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










