WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF1
Name of Contractor: Global Engineering                                            Project: Sprinkler System Phase II

Location of Work: Ft. Leonard Wood, Mo.          Contract/DO/PO Number: DACA01-96-D-0040-0143

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                 Date: February 28, 2003

General Comments: 

All sprinkler pipe installed.  Final inspection held on Feb 26, 2003 and all deficiencies have been corrected.  Closure Report to follow.  This will be the final weekly report.

Weather Conditions that affected the site: 

No weather delays.

Work performed:
Access holes

Install sprinkler pipe

Percent complete (if applicable)   __89%
Safety violations / Corrective measures taken:
No violations observed.

Work Scheduled:

Access holes

Install sprinkler pipe

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_ Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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Name:          Robert Price
(Printed)                                                          Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 







