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                                            PAGE 1 OF1
Name of Contractor: Global Engineering                                            Project: Sprinkler System Phase II

Location of Work: Ft. Leonard Wood, Mo.          Contract/DO/PO Number: DACA01-96-D-0040-0143

(USE SEPARATE REPORT FOR  Each  D.O./P.O ./ Contract)                                                    Date: August 23, 2002

General Comments:   All access holes cut in 4b.  All sprinkler pipe installed in 4c.  Drops and heads being installed in 4b.  Water on 4c.  Pressure test scheduled for next week.

 Weather Conditions that effected the site: 

No weather delays.

Work performed:
Access holes

Install sprinkler pipe

Percent complete (if applicable)   __27__ % 

Safety violations / Corrective measures taken:
No violations observed.

Work Scheduled:

Access holes

Install sprinkler pipe

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:          Robert Price
(Printed)                                                          Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 







