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Name of Contractor: Global Engineering                                            Project: Sprinkler System Phase II

Location of Work: Ft. Leonard Wood, Mo.          Contract/DO/PO Number: DACA01-96-D-0040-0143

(USE SEPARATE REPORT FOR  Each  D.O./P.O ./ Contract)                                                    Date: September 13, 2002

General Comments:   All seismic bracing comlete for 4b.  Mains run in 4a.  Work started into rooms.  Access panels being installed in 4a.
 Weather Conditions that effected the site: 

No weather delays.

Work performed:
Access holes

Install sprinkler pipe

Percent complete (if applicable)   __27__ % 

Safety violations / Corrective measures taken:
No violations observed.

Work Scheduled:

Access holes

Install sprinkler pipe

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:          Robert Price
(Printed)                                                          Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 







