WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF1
Name of Contractor: Global Engineering                Project: Sprinkler System

Location of Work: Ft. Leonard Wood, Mo.          Contract/DO/PO Number: DACA01-96-D-0040-0131

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                         Date: February 25, 2000

General Comments: 

Our first official above ceiling inspection of the sprinkler piping was held this week.  Firestopping penetrations could be neater.  This was the only deficiency noted.  The area we inspected will be highlighted on a separate set of plans and everyone will sign and date the drawing.  The purpose of this is to eliminate going back and inspecting at the completion of the project.  If we continue doing this, when the job is finished, everything will be completed.

Weather Conditions that effected the site: 

No weather delays.

Work performed:
General layout and installing sprinkler piping.

Percent complete (if applicable)   __18__ % 

Safety violations / Corrective measures taken:
No safety violations observed.

Work Scheduled:

Installing sprinkler piping.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      _Jack L. Lynch
(Printed)                                                          Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 
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