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Name of Contractor: Global Engineering                Project: Sprinkler System

Location of Work: Ft. Leonard Wood, Mo.          Contract/DO/PO Number: DACA01-96-D-0040-0131

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                          Date: April 21, 2000

General Comments: 

Masco continues to install sprinkler piping in Zone QA.  It was agreed that the Halon system in the computer room will be left in place until the ground floor sprinkler system is complete and the fire alarm tied into the building fire alarm system.  In the meanwhile the new sprinkler system will be installed in the computer room but the water will be valved off until the pre-action valve is wired into the building fire alarm system.

Lloyd Electric is on site running conduit in the steam plant.  The workmanship is acceptable.. 

Weather Conditions that effected the site: 

No weather delays.

Work performed:
General layout and installing sprinkler piping.

Running conduit

Percent complete (if applicable)   __23__ % 

Safety violations / Corrective measures taken:
Electrical extension cord without GFI protection.  I unplugged the cord and it now has a proper GFI.

Work Scheduled:

Installing sprinkler piping.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      _Jack L. Lynch
(Printed)                                                          Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 
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