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Name of Contractor: Global Engineering                                            Project: Sprinkler System

Location of Work: Ft. Leonard Wood, Mo.          Contract/DO/PO Number: DACA01-96-D-0040-0131

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                    Date: January 5, 2001

General Comments: 

Alarm conduit is being installed. In computer area  workings days per. Request by staff eng.. 

Also installing pipe at nights zone 1-E.

Masco has run out of sprinkler piping.  This was caused by the weather conditions in Arkansas.  They hope to have a new shipment by next week.

Above ceiling inspections for Zone GE and 1B are scheduled for next Wednesday.

Weather Conditions that effected the site: 

No weather delays.

Work performed:
1. Installing piping.

2. Installing conduit

Percent complete (if applicable)   __55__ % 

Safety violations / Corrective measures taken:
No safety violations observed.

Work Scheduled:

Piping in pharmacy.

Piping in Dental Clinic Area.

Conduit in computer area

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
                        Robert Price
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Name:          Jack L. Lynch
(Printed)                                                          Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 
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