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Name of Contractor:  J. J. KIRLIN               Project: Retaining Wall
Location of Work: FT. LEONARD WOOD, Mo. Contract/DO/PO   Number: DACA01-03-D-0004-045

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date October 1, 2004

General Comments.  Waiting on submittals for concrete mix.  Safety concerns addressed on vertical saw cut on south wall.

Work performed:
Saw cutting south wall complete.  Most of South wall broke up and removed.  Coring holes for tiebacks ongoing for north wall.  Building forms for wale.  Soldier beams cut and welded.

Percent complete (if applicable)   _20 %

Safety violations / Corrective measures taken:
One worker caught not wearing hard hat.

Work Scheduled:

Indicate Attachments:

   _ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:        Gerald Potter

                    US Army Corps of Engineers

                  Quality Assurance Representative


           Supporting MedCom










