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Name of Contractor:  J. J. KIRLIN               Project: Retaining Wall
Location of Work: FT. LEONARD WOOD, Mo. Contract/DO/PO   Number: DACA01-03-D-0004-045

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date September 10, 2004

General Comments.  Work started on September 7.   Completion of installing plywood over the windows and plywood barriers installed in other locations.  Chain link fence with gates erected around construction site.  Excavation around the area where south retaining wall fell in progress.   

Work performed:
Percent complete (if applicable)   _40 %

Safety violations / Corrective measures taken:
Checked generator contractor was using for small power tools.  One truck driver was told he needed hard hat.

Work Scheduled:

Indicate Attachments:

   _ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
Name:        Gerald Potter

                    US Army Corps of Engineers

                  Quality Assurance Representative


           Supporting MedCom










