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Name of Contractor: J. J. KIRLIN                 Project: Retaining Wall
Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number: DACA01-983-D-0004-045

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                       Date January 22, 2004

Work performed by contractor:

Hole dug for “I” beam embedment per drawing provided by engineer.  Remaining retaining wall on south side of entrance was braced with “I” beam.  This was to support retaining wall while it is saw cut and removed.  I talked to Carl Holbrook (Kirlin QC) about the concrete setting up.  I have asked for the engineer that approved this approach to sign the drawing.  They plan to start saw cutting retaining wall next week.  The “I” beam supports were to make it safe while retaining wall was saw cut.  I do not feel the concrete embed will have enough time to setup properly and will not have much strength at 4 or 5 days cure.  Type “1”cement was used.  Type “3” would have been better.  Schnabel are suppose to be the experts with the engineers.  They say this is the correct way to proceed.  I asked Carl Holbrook how they were going to protect the concrete from freezing since the forecast is for a temperature of 20 tonight.  Carl said they would put straw on the concrete.  Later he said they would put dirt over the concrete.  The concrete was placed about 6 inches below ground level.

Personnel on Site:

Project Manager:

Superintendent:

 Carl Holbrook

Contractor Quality Control:
 Carl Holbrook

Workers: Kirlin (2) Schnabel (2)  Fontenac (0 )  Frank & Frank (0) Corning Cutting (0) Gabriele Crane (0) Jeff Schnieders Excavator (1)

Significant Equipment on Site:

Track hoe and backhoe

Deliberate Inspections made by QA Representative:

Checked barriers.  Observed installation of “I” beam supports.  

Weather Conditions that affected the site:

No weather delay.

Safety violations / Corrective measures taken:

No violations observed.  

Work Scheduled: 

Name:    Gerald Potter

      US Army Corps of Engineers

     Quality Assurance Representative

            Supporting MedCom










