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Name of Contractor: J. J. KIRLIN                 Project: Install Doors & Minor Modifications 

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number: DACA01-98-D-0025-134

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                       Date Mar 18, 2002

Work performed by contractor:
Taping of drywall ongoing.  Stanley Doors started work today on the doors in the emergency room and on the third floor.  Electrical work on doors has also been in progress. 

Personnel on Site:

Superintendent:

 Ken Porting

Contractor Quality Control:
 Ken Porting (1)

Workers:
Kirlin (1) J&S (0) Masco. (0) (Vas) (0) Frank & Frank (2) Stanley Doors (2)

Significant Equipment on Site:

Pipe threader

Hand tools

Deliberate Inspections made by QA Representative:

Taping in warehouse area ongoing.  Electrical and Stanley Doors working on emergency room doors and on third floor.

.  

Weather Conditions that affected the site:

No weather delay.

Safety violations / Corrective measures taken:

No safety violations.

Work Scheduled:

1.  Sprinkler pipe installation

2. Electrical

3. Drywall

Coordination with Facility Manager:

None required this date.
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Name:        Robert Price                                                     Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom










