WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN               Project: Install Doors & Minor Modifications
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA01-98-D-0025-134

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: June 28, 2002

General Comments:              

Drywall in hall completed.  Taping complete.  Painting completed.  Installation of ceiling tile started (grid work).  Electrical lights installed and temporary lights removed.  Cameras and smoke detectors relocated.  Sprinkler heads installed in basement hallway.
Weather Conditions that effected the site:  No weather delays.

Work performed:
1. Moving material

2. Installing and upgrading sprinkler system

3. Electrical

4. Drywall & taping

5. Grid work for tile

Percent complete (if applicable)   __99 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

1. Sprinkler lines

2. Install emergency lighting circuits

3. Drywall & taping

4.  
Install ceiling

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










