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                                            PAGE _ OF_
Name of Contractor: J & J Maintenance, Inc.             Project: MRI Power/Relocate Beverage Dispensers
Location of Work: FORT LEONARD WOOD, Mo Contract/DO/PO Number : DACA63-01-D-0020 –74-W1-03
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                     Date: July 18, 2003

General Comments:   

MRI

Work started on July 2, 2003.  Drilled anchors and installed hangers.  Conduit being installed.  Contractor was directed to bury conduit 18 inches or place concrete on top if only 12 inches.  Conduit installed outside bedded in sand.  

Beverage Dispensers

Core drilling has took place.  New cabinet measured and ordered. 

Weather Conditions that effected the site: 

No weather delays

Work performed:
1. Installing hangers

2.   Installing conduit

Percent complete (if applicable)   __0 % 

.

Safety violations / Corrective measures taken:
No safety violations observed

Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










