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                                            PAGE _ OF_
Name of Contractor: J & J Maintenance, Inc.             Project: MRI Power/Relocate Beverage Dispensers
Location of Work: FORT LEONARD WOOD, Mo Contract/DO/PO Number : DACA63-01-D-0020 –74-W1-03
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                     Date: July 25, 2003

General Comments:   

MRI

Work started on July 2, 2003.  Conduit installed (sand bed) and wire pulled.  Backfilled trench and compacted.  Replaced concrete sidewalk section and covered with poly to cure.  Started support repairs in tunnel.

Beverage Dispensers

Installed cabinets and hooking up plumbing. 

Weather Conditions that effected the site: 

No weather delays

Work performed:
1. Installing hangers

2.   Installing conduit

Percent complete (if applicable)   __70 % 

.

Safety violations / Corrective measures taken:
No safety violations observed

Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










