WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor: J & J Maintenance, Inc.             Project: MRI Power/Relocate Beverage Dispensers
Location of Work: FORT LEONARD WOOD, Mo Contract/DO/PO Number: DACA63-01-D-0020 –74-W1-03
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                     Date: August 29, 2003

General Comments:   

MRI

MRI trailer needs to be moved.  This was delayed (scheduled for August 9) due to another project in parking lot that.  Moving the MRI trailer has been cancelled until further notice.  MRI trailer may never be moved.  We consider this project complete.  

Beverage Dispensers

This project is complete with all punch list items corrected.  Closure report to follow.  This will be last weekly report.

Weather Conditions that affected the site: 

No weather delays

Work performed:
1. Installing hangers

2. Installing conduit

3. Installed disconnect panel

4. Installed cabinets 

5. Repaired floor

6. Made repairs in tunnel

Percent complete (if applicable)   __70 % 

.

Safety violations / Corrective measures taken:
No safety violations observed

Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_ Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










