WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN               Project: INSTALL AHU’S & RAISE PENTHOUSE ROOF
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA01-98-D-0025-93

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: Oct 26, 2001

General Comments:              

New HVAC unit AHU 7a operational in Penthouse 6.  Work has started on AHU 4A, Penthouse 5.  Unit moved to side, temporary hookups made, and concrete pad demoed.  Mechanical tie-in complete, Electrical ongoing.  Pre-Commissioning on unite AHU 7A this week.

Weather Conditions that effected the site:  No weather delays.

Work performed:
1. Demo of piping and insulation.  HVAC unit moved outside.  Demo of block.  Roof raised.  New unit installed.  Tie in chiller lines to new unit.  Startup unit. 

2. Start work in Penthouse 5.

3. Tie in of new unit in Penthouse 5.

Percent complete (if applicable)   __81 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

Demo

Raise roof

New stud wall around top

Replace roof

Install new unit

Hookup new unit

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










