WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN               Project: INSTALL AHU’S & RAISE PENTHOUSE ROOF
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA01-98-D-0025-93

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: Dec 21, 2001

General Comments:              

Punch list items being worked on.  No activity this week.  As-Builts & CADD turned in and forwarded to Facility Management.  Final Inspection held on Dec. 20.  Closure report to follow.  This will be the final report for this project.
Weather Conditions that effected the site:  No weather delays.

Work performed:
1. Demo of piping and insulation.  HVAC unit moved outside.  Demo of block.  Roof raised.  New unit installed.  Tie in chiller lines to new unit.  Startup unit. 

2. Start work in Penthouse 5.

3. Tie in of new unit in Penthouse 5.

Percent complete (if applicable)   __93 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

Demo

Raise roof

New stud wall around top

Replace roof

Install new unit

Hookup new unit

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










