WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN               Project: INSTALL AHU’S & RAISE PENTHOUSE ROOF
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA01-98-D-0025-93

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: May 11, 2001

General Comments:              

Pre-Con held at 10 AM on Wednesday, May 9, 2001.  In attendance were Ken Porting (Kirlin), Barry Douglas (Facility Management), Larry Miniard (COE), Jack Lynch (COE), and Gerald Potter (COE).

Work is scheduled to proceed next week.

Weather Conditions that effected the site:  No weather delays.

Work performed:
1.  Pre-Con

Percent complete (if applicable)   ____ % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

Demo

Raise Roof

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










