WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN               Project: INSTALL AHU’S & RAISE PENTHOUSE ROOF
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA01-98-D-0025-93

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: July 27, 2001

General Comments:              

Roof lifted.  Roof dried in.  Roof set on new stud wall.  Exterior siding installed.  New HVAC unit being assembled.  Lights installed.  Chiller lines being fabricated.

Weather Conditions that effected the site:  No weather delays.

Work performed:
1. Demo of piping and insulation.  HVAC unit moved outside.  Demo of block.

Percent complete (if applicable)   __19 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

Demo

Raise roof

New stud wall around top

Replace roof

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










