DAILY QUALITY ASSURANCE REPORT
                                       PAGE _ OF_
Name of Contractor: J. J. KIRLIN                                                                      Project: REPLACE  ROOF 

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number : DACA01-98-D-0025-90

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                    Date: November 29, 2000

Work performed by contractor:
Unloading materials

Preparatory Inspection

Personnel on Site:

Superintendent /  Quality Control:  Ken Porting  (1)

Workers:   Kirlin (1)    Kirberg Roofing (7)
Significant Equipment on Site:

Crane, Forklift

Deliberate Inspections made by QA Representative:
The Pre-Con for this project was held November 11, 2000.

Today a Preparatory Inspection was held on the entire demo and roofing operation.  Those in attendance were Jack Lynch (COE), Bob Price (COE), Ken Porting (Kirlin) and Tim Wilson (Kirberg Roofing).

Removal of rock on old roof will begin tomorrow.

The crane was load tested today.  Test passed.  Official paperwork to follow.

Weather Conditions that effected the site:

No weather delays

Safety violations / Corrective measures taken:

None observed today.

Work Scheduled:

1. Rock removal

2. Demo existing roof

3. New roof installation

Coordination with Facility Manager:

None required this date.

                  Robert Price
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Name:       Jack Lynch 
 Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom
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