WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN                                                                       Project: REPLACE  ROOF
Location of Work:FT. LEONARD WOOD, Mo.   Contract/DO/PO Number:DACA01-98-D-0025-90

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                    Date: February 2, 2001

General Comments:              

The rock removal continues.

Worked 3 day on roofing this week.

Weather Conditions that effected the site: 

No weather delays

Work performed:
1. Rock removal

2. Demo old roofing

3. Laying the new roof

Percent complete (if applicable)   __12__ % 

.

Safety violations / Corrective measures taken:
No safety violations observed this week.

Work Scheduled:

1.  Rock removal

2. Demo existing roof

3. Lay new roof

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
                     Robert Price
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Name:       Jack Lynch     
(Printed)                                                           Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 
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