DAILY QUALITY ASSURANCE REPORT
                                       PAGE _ OF_
Name of Contractor: J. J. KIRLIN                                                                      Project: REPLACE  ROOF 

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number : DACA01-98-D-0025-90

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                    Date: April 6, 2001

Work performed by contractor:

Installing new roof 

Personnel on Site:

Superintendent /  Quality Control:  Ken Porting  (1)

Workers:   Kirlin (1)    Kirberg Roofing (7)    VAC_IT_ALL (0)

Significant Equipment on Site:

Crane

Deliberate Inspections made by QA Representative:

The rubber roofing is being installed.  The workmanship is totally unacceptable.  We have given ken porting a notice of non-compliance.  We have instructed Ken to have the factory Rep. present during this phase of work.  All installation of the rubber roofing has stopped.

Until this issue is resolved, no futher payment will be authorized.

The factory Rep. will be on site Monday.

Weather Conditions that effected the site:

No Weather Delay

Safety violations / Corrective measures taken:

No safety violations observed.

Work Scheduled:

1. Rock removal

2. Demo existing roof

3. New roof installation

Coordination with Facility Manager:

None required this date.

                  Robert Price
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Name:       Jack Lynch 
 Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom
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