WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN                                                                       Project: REPLACE  ROOF
Location of Work:FT. LEONARD WOOD, Mo.   Contract/DO/PO Number:DACA01-98-D-0025-90

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                    Date: April 6, 2001

General Comments:   

The rubber roofing is being installed.  The workmanship is totally unacceptable.  Ken Porting of Kirlin has been given a notice of non-compliance.  We have instructed Ken to have the Factory Rep.  present during this phase of work.  

Until this issue is resolved, no futher payment will be authorized,

Weather Conditions that effected the site: 

No Weather Delays

Work performed:
1. Demo old roofing

2. Laying the new roof

Percent complete (if applicable)   __59__ % 

.

Safety violations / Corrective measures taken:
No safety violations observed this week.

Work Scheduled:

1.  Rock removal

2. Demo existing roof

3. Lay new roof

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
                     Robert Price
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Name:       Jack Lynch     
(Printed)                                                           Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 
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