WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN                                                                       Project: REPLACE  ROOF
Location of Work:FT. LEONARD WOOD, Mo.   Contract/DO/PO Number:DACA01-98-D-0025-90

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                    Date: July 20, 2001

General Comments:   

The roofing continues.  The work being performed is acceptable.  We still get a few bubbles and some wrinkles, but the overall workmanship has greatly improved.  Work complete on second floor except for cleanup.  Work has started on 6th floor.  Both penthouse roofs complete.  Contractor working on south side of building.  

Weather Conditions that effected the site: 

Little weather delay this week.

Work performed:
1. Laying the new roof

Percent complete (if applicable)   __84 % 

.

Safety violations / Corrective measures taken:
No fire extinguishers on penthouse roofs.  Contractor told to have fire extinguishers near work area. 

Work Scheduled:

1.  Lay new roof

2.  Install new perimeter metal

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:       Robert Price     
(Printed)                                                           Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










