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Name of Contractor: J & J Maintenance, Inc.               Project: Renovate 2 Shower Rooms

Location of Work: FORT LEONARD WOOD, Mo Contract/DO/PO Number : DACA01-02-D-0005  TO 138
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                     Date: November 7, 2003

General Comments:   

Framing walls and drywall complete.  Rough plumbing and electrical are complete.  Taping complete.  Painting started.  Door jambs installed.  Talked to workers about making sure they used the tacky mats when leaving work area.  Work area is cleaned and vacuumed at end of day.

Weather Conditions that affected the site: 

No weather delays

Work performed:
1. Build containment walls and cover ducts

2. Demo 

3. Building stud walls

4. Electrical

5. Plumbing

6. Framing and Drywall

7. Taping & finish

8. Installed Door Jams

Percent complete (if applicable)   __60 % 

.

Safety violations / Corrective measures taken:
Contractor told to replace burnt out light bulb on his temporary lighting.    

Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager

Name:     Gerald Potter
(Printed)

US Army Corps of Engineers

Quality Assurance Representative
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