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Name of Contractor: J & J Maintenance, Inc.               Project: Renovate X-Ray Darkroom

Location of Work: FORT LEONARD WOOD, Mo Contract/DO/PO Number : DACA01-02-D-0005  TO 135
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                 Date: January 9, 2003, 

General Comments:   

Installing User requested sink was only item left to complete this project.  Sink was installed on January 9, 2004 and inspected by Glen Williams, Randy Furst (Facility), and Gerald Potter (COE).  All other work had been inspected in the past and accepted.  This will be final report.

Weather Conditions that affected the site: 

No weather delays

Work performed:

1. Build containment walls and cover ducts

2. Demo 

3. Leveling floors

4. Electrical

5. Plumbing

6. Framing & drywall

7. Install plastic wall covering

8. Install flooring

Percent complete (if applicable)   __70 % 

.

Safety violations / Corrective measures taken:

No safety violations observed.
Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager

Name:     Gerald Potter
(Printed)

US Army Corps of Engineers

Quality Assurance Representative

Supporting MedCom










