WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor: J & J Maintenance, Inc.               Project: Renovate X-Ray Darkroom

Location of Work: FORT LEONARD WOOD, Mo Contract/DO/PO Number : DACA01-02-D-0005  TO 135
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                     Date: October 10, 2003

General Comments:   

Demo still ongoing.  Leveling of floor in progress.  Electrical ongoing.  Contractor has added addition safeguards to cut down on dust being tracked onto carpet out side work area.

Weather Conditions that affected the site: 

No weather delays

Work performed:

1. Build containment walls and cover ducts

2. Demo 

3. Leveling floors

4. Electrical

Percent complete (if applicable)   __0 % 

.

Safety violations / Corrective measures taken:

No safety violations observed.  

Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










