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Name of Contractor: J & J Maintenance, Inc.               Project: Renovate X-Ray Darkroom

Location of Work: FORT LEONARD WOOD, Mo Contract/DO/PO Number : DACA01-02-D-0005  TO 135
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                 Date: November 7, 2003, 

General Comments:   

Rough in electrical and plumbing are complete.  Framing and drywall complete.  Taping complete.  Installing plastic wall covering.  Moving sprinkler head as required.    There were tracks on carpet leading away from work area.  When notified the workers cleaned carpet.  There was a tacky mat outside door and also on the inside.  The stains looked like taping mud from someone’s shoe.

Weather Conditions that affected the site: 

No weather delays

Work performed:

1. Build containment walls and cover ducts

2. Demo 

3. Leveling floors

4. Electrical

5. Plumbing

6. Framing & drywall

Percent complete (if applicable)   __25 % 

.

Safety violations / Corrective measures taken:

Worker not using GFI on drill.  Worker told to stop work until GFI installed.  Worker found GFI in work area and connected cord to it.

Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager

Name:     Gerald Potter
(Printed)
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Quality Assurance Representative
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