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Name of Contractor: Global, Inc.


Project: Family Practice Renovation, B-2480 
Location of Work: Fort Meade, Maryland

Date: 25-Feb-02


Contract Number: DACA01-98-D-0024

Task Order: 133 
 

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 

· Work continued in Phase 6-4 and Phase 4. The Facility Manager has emphasized to the contractor the importance of meeting all completion dates. In Phase 4, a significant amount of architectural, mechanical, electrical, and plumbing work remained. Workers were observed installing the drop-down ceiling and performing electrical work. Data cables were being fed to the receptacles. In Phase 6-4, workers were observed to be performing electrical, painting, and ceiling work.
Personnel on Site: Global, Inc. / R&D

Superintendent: Jack Harmon, Global, Inc. (not on site)

Contractor Quality Control: Jack Harmon, Global, Inc. (not on site)

Workers: R&D

Significant Equipment on Site: None

Deliberate Inspections made by QA Representative: 

· Phase 4 – Sheet A3, Notes 6 & 7 indicate the installation of batt insulation for new gypsum board walls. Room IH25 did not have batt insulation installed, as shown in the photograph below. The walls have already been closed in rooms IH28 and IH37, so I was unable to determine the presence of insulation.
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· Sheet M2 and Sheet M3, Detail 1, indicates the installation of type “D” return grilles and associated ductwork into the plenum along corridors IH43, IH43, IG15, and IF18. To date, this work has not been performed. I informed Flyod M. of my observation.

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate with Cas Castro and Kathy Thompson from Facility Manager’s office. 
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Name:
 Bert K. Pechhold 



Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative






