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Name of Contractor: J&J Maintenance, Inc.
Project: Family Practice Renovation, B-2480 
Location of Work: Fort Meade, Maryland

Date: 05-Apr-02


Contract Number: DACA01-98-D-0024

Task Order: 133 
 

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)
Work performed by contractor: 

· Phase 4: The Contractor did complete some additional electrical work in this area. In Rm H24, a new GFI duplex receptacle was installed at the cabinetry and an additional duplex receptacle was placed near the telephone/data receptacle. A cover plate was removed and a duplex receptacle installed in Rm H58.    

· Phase 6-3a (1-Apr-02 till 7-Apr-02): The following items were being performed

1. Demolition is complete.

2. A fire alarm pull station was relocated, because it would have been obstructed by fire doors in the corridor.       

3. Removal and abatement of asbestos containing VCT was performed using an infrared heat machine. Tiles were removed and placed in labeled plastic bags. A dedicated dumpster is on site for this material. Mastic was subsequently stripped using a mastic remover application. Excess liquids were mopped up using an absorbent material. These materials were also placed in labeled plastic bags and disposed of in a dumpster.

4. New drop down ceiling has been installed.

5. New flooring, HVAC, and some electrical work still need to be performed. 
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· Phase 6-2: The contractor has completed the demolition of deficient tile work along the walls in the ADA bathroom (Rm D25). New mortar backer boards have been installed and the joints and seams have been sealed with a joint compound.  
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(Continued)

· Phase 5 (1-Apr-02 till 3-May-02):
1. Existing wooden doors have been removed by the facility.

2. All the carpet has been removed.

3. Fire alarm pull station has been relocated (Rm F14).

4. Masonry work has been completed for the new ADA compliant door leading into Rm F14. 

5. New plumbing connections and extensions being performed. Worker scorched the existing wall in Rm IG02. I reminded Boyd Munsch that this work requires a protective shield. The damaged gypsum board is to be replaced. 

6. Approximately 25% of the VCT asbestos removal has been performed. 

7. Electricians are working on wiring and lighting requirements.

Personnel on Site: J&J Maintenance, Inc.

Superintendent: Boyd Munsch, J&J Maintenance, Inc.
Contractor Quality Control: Boyd Munsch, J&J Maintenance, Inc.
Workers: J&J Maintenance, Inc.

Significant Equipment on Site: None

Deliberate Inspections made by QA Representative: None

Weather Conditions that effected the site: N/A

Safety violations / Corrective measures taken: None

Coordination with Facility Manager: Continued to coordinate with Cas Castro and Kathy Thompson from the Facility Manager’s office. 


Name:
 Bert K. Pechhold 



Signature: 

     
 US Army Corps of Engineers, Baltimore District

       
 Quality Assurance Representative
Corridor F04





Room F03








