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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Family Practice Renovation, B-2480 

Location of Work: Fort Meade, Maryland



Name of Contractor: J&J Maintenance, Inc.
Contract Number: DACA01-98-D-0024, Task Order: 133 
 

Date: 03-May-02

 

Work performed by contractor: 

· Phase 5:

1. Floors:

a) VCT: VCT installation complete with the exception of transition strips at door frames. The facility has requested 1” wide black VCT transitions.  

b) Sheet vinyl (Rm F16): Vendor delivery and installation to be performed on 10-May.

c) Carpet (Rm F14): Vendor delivery and installation to be performed over the weekend (4-5 May).  

2. Base: Cove base is being installed.

3. Walls: The first coat of paint has been applied. Contractor is in the process of patching, sanding, and repainting in preparation for a final coat of paint.   

4. Ceilings: Drop-down acoustical ceiling is in place.

5. Doors/Frames: Frames are still being painted. Hinges are being reinstalled. New/old doors have not yet been mounted.

6. Casework: Approximately half of the casework is in place. Vendor still needs to deliver/install remaining pieces.

7. Mechanical: Supply/return diffusers have been installed. Missing smoke/fire damper in room G35. Testing and balancing to be performed next week.

8. Electrical: The slow progress of the electricians has impacted the progress of other trades. There were some rooms without adequate lighting. The importance of supplying permanent/temporary lighting was relayed to Floyd M, electrical foreman.

9. Miscellaneous

a) Data/telephone lines to be installed by facility (contractor). Scheduled for next week (6-10 May).

b) Per request from the facility, Contractor has installed ¼” thick USG sheetrock over existing ceramic tile in ADA bathroom (Rm F13). Painting, flooring, lighting, and plumbing connections still need to be performed. 



Personnel on Site: J&J Maintenance, Inc.



Superintendent: Boyd Munsch, J&J Maintenance, Inc.



Contractor Quality Control: Boyd Munsch, J&J Maintenance, Inc.


Workers: J&J Maintenance, Inc. / Hess Mechanical / Electricians 



Significant Equipment on Site: None



Deliberate Inspections made by QA Representative: None



Weather Conditions that effected the site: N/A



Safety violations / Corrective measures taken: None



Coordination with Facility Manager: 

Continued to coordinate activities with Cas Castro (Facility Manager) and Kathy Thompson (Deputy Facility Manager). 
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Name: Bert K. Pechhold 




Signature:

 U.S. Army Corps of Engineers, Baltimore District

 Quality Assurance Representative












