26-Mar-02


Contract No. DACA01-98-D-0024

Task Order No. 133

Ft Meade, Maryland

B-2480: Family Practice Renovation

Review of schedule (dated 3/24/02) submitted by Boyd Munch, J&J Maintenance. Schedule was reviewed at 26-Mar-02 IPR. Responses in blue italics.

1. ID 8, Phase 3: Where? Medical Records.
2. ID 13, Phase 6, Section 1: Where? Is this actually part of Phase 6-3? If so recommend calling this Phase 6-3a. To be renamed Phase 6-3a.
3. ID 34, Phase 6, Section 2: Where? Is this actually part of Phase 6-3? If so recommend calling this Phase 6-3b. To be renamed Phase 6-3b.
4. ID 41, Phase 6, Section 3: Where? Is this actually part of Phase 6-3? If so recommend calling this Phase 6-3c. To be renamed Phase 6-3c.
5. Missing Testing, Adjusting, and Balancing of Air Distribution System (Spec Sec 15.9). Include this item on the schedule. To be scheduled at end of project.
6. Missing testing of newly installed equipment, including fire alarm system (Spec Sec 16.10). Include this item on the schedule. New fire alarm system tied into existing. Tamper valve not connected?
7. When will deficiencies for Phases 6-1, 6-2, 6-4 and a small section of wall in the pharmacy, adjacent to medical records, be completed? These items need to be included on the schedule. To be shown on schedule. These items are more than punch-list corrections.
8. Will any manufacturers of installed equipment inspect and test the manufacturer’s installed equipment (Spec Sec 1.9)? If so, include on the schedule. N/A
9. Will the contractor arrange for training on installed equipment by manufacturer’s representative, or when applicable, the Contractor will provide training (Spec Sec 1.10)? If so, include on the schedule. N/A
10. SOW Sec 5.1 indicates that As-Builts will be delivered within two weeks after completion of construction. Include this item on the schedule. Boyd will task Floyd M. with updating As-Builts.
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