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Contract No. DACA01-98-D-0024

Task Order No. 133

Ft Meade, Maryland

B-2480: Family Practice Renovation

Phase 6-1: The following deficiencies were documented.

General Comments:

1. Walls have been repainted with a semi-gloss paint, but they are visibly streaky. 

2. Glue residue on top of the door frames, where the room identification labels were once attached.  

3. Replace damaged VCT tiles. Floor wasn’t properly prepared and clean before VCT installation. As a result, certain tiles aren’t level and already cracking.    

4. Rubber base trim is not properly secured to wall and ends aren’t cut to length.
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Specific Comments:

5. Replace Berber carpet (charcoal, 52 oz – Mats, Inc) in vestibule, room H49. Vestibule was outside of work area; however, contractor had removed and disposed of the carpet during abatement procedures. The new VCT may need to be removed in order to achieve clearances to open/close doors.

6. Discolored 2’x2’ acoustical ceiling tiles (approximately 2 tiles).

7. Acoustical ceiling tile not cleanly cut where conduit passes through. 
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8. One (1) PA speaker in Corr H49A missing and another one (1) in Corr H22 not properly installed.
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9. Handrail at entrance to Physical Exam not properly fastened to wall. Wall damage behind handrail where previously fastened.
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10. Wall not properly prepared and painted along double glass door in Corr H49A. 
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BERT K PECHHOLD

Project Engineer
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