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Contract No. DACA01-98-D-0024

Task Order No. 133

Ft Meade, Maryland

B-2480: Family Practice Renovation

Phase 6-2: The following deficiencies were documented.

General Comments:

1. Painting required to touch-up marks and scratches along walls.

2. Repaint door frames.
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3. Replace damaged VCT tiles. Floor wasn’t properly prepared and clean before VCT installation. As a result, certain tiles aren’t level and already cracking.

4. Fill holes in ceiling grid with rivets.

5. Rubber base trim not properly secured to wall.

6. Replace damaged/discolored 2’x2’ ceiling tiles.

Specific Comments:
7. Missing 2x4 fluorescent light fixture.
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8. Two (2) new return air/exhaust grilles in corridor are missing.

9. Relocated PA speaker, near Medical Records window is missing.

10. Reinstall recess hardware in floor for a set of fire doors.
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11. Telephone line at payphone. Cut penetration in drop down ceiling and run telephone line in conduit through the ceiling.
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12. Damaged walls behind handrails.
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13. Construction stains on corner guards and handrails need to be cleaned.

14. Install transition strip at VCT flooring leading from corridor into Rm ID44B.


15. Caulk/seal around the door frame leading into Rm ID44B.


16. Ceramic tile work in the bathroom, Rm ID25, needs to be redone. Furthermore, omitted items, such as emergency pull station, mirror, backer board/grab bar, insulation of pipes, and escutcheons, needs to be completed. Perform work in accordance with Plans (Sheet A6) and Specs.     

17. Light fixture cover is cracked.  

18. Medical Records reception counter is installed backwards. Refer to Sheet A-6/Section 12 for proper installation. 

BERT K PECHHOLD

Project Engineer

US Army Corps of Engineers

Baltimore District
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