DAILY QUALITY ASSURANCE REPORT
                                       PAGE 1 OF1
Name of Contractor: John J. Kirlin, Inc., Special Projects Division.           Project: Renewal Building 2481
Location of Work:  FT.  George G. Meade, MD              Contract/DO/PO Number :  DACA87-94-D-0027 / T.O.45

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  02-15-01

Work performed by contractor:

Weekly progress meeting #11

Attending: Cas Castro (KACC Facility Mgr), Kathy Thompson (Asst Fac Mgr), Leroy Samuels (Facility Engineer), Derage Alemayehu (JJKirlin field superintendent), Art Smit

Highlights:

1. DPW hydrant flow data has been provided to W. Pakis, Kirlin mechanical, and Grunley’s sprinkler sub to evaluate as to acceptability. Since flow test data shows low flow annd pressure, a determination needs to be made as to whether to provide a new supply line and/or booster pump for this system.

2. K. Thompson to firm up color selections for finishes.

3.   Existing telephone service to Building 2481 is limited to 25pr Post & 25pr Commercial. Cas to     contact DOIM to coordinate additional lines. This has no impact on TO45, which requires internal line runs, not the service to the cabinets.

4.   L. Samuels notes that column shown at C8/9 is in error. Field inspection confirms no column exists as an egress obstruction. Therefore door can be relocated as requested.

5.    Project sign has been approved by Nathan Chong at HFPA; Kirlin moving forward on production, but sign will not be available for partnering session.

6.    Final coordination for 160930 February site visit for COL Davis, Deputy Commander KACC for Clinical Services.

7.    Partnering Session for 21 FEB is set for an 0800 start and will conclude around noon, to be followed by a site tour for all attendees.

Superintendent:  1 SUPT/ QC (Mr. Derage Alemayehu, JJKirlin)
Weather Conditions that effected the site: NA this report
Safety violations / Corrective measures taken: 

    ALL SAFETY AS PER  EM 385-1-1. : None noted. Site to date is well maintained.

Work Schedule : Continue electrical rough in. Continue mechanical rough-in. Roof replacement  weather permitting. Marking floors for room layouts. Complete demolition work and general clean-up. Contractor to provide updated schedule reflecting concurrent activities.

Coordination with Facility Manager, Cas Castro, on partnering session to be held on 21 February. COL Davis and other KACC officials will be on site for a tour on 16 February. QA and QC to attend. 
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             ARTHUR H. SMIT

             Quality Assurance Representative
  

             US Army Engineer District, Baltimore  

             Supporting HFPA







