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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 8-19-2004

Work performed by contractor: Renovation

RTM Enterprises- hanging wall anglers and drop ceiling grid in open office space.

Power Solutions- tapping into crawl space electrical panel to energize new office space RP panel (task complete), demo old PL04 panel.



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this week: installing AHU exterior light, connecting AHU condenser, tapping into crawl space panel, switching power from old panel PL04 to panel RP.



Work Begun this Week: installing control valves on VAV boxes, installing AHU exterior light, connecting AHU condenser, transferring power from old panel to new panel, tapping into panel in crawl space. 



Work in Progress: hanging wall anglers and drop ceiling grid in new office space, tapping into panel in crawl space, transferring power from old panel PL04 to panel RP.



Outstanding Issues:  



Significant Equipment on Site: none 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: three contractors working on site without hard hat, all were RTM Enterprises workers, they were told to wear hard hat by Peter Garvey (CQC).     

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































