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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project:  AHU/Renovation

Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

Name of Contractor:  J&J Maintenance

Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

Date: Daily 8-26-2004

Work performed by contractor: Renovation

RTM Enterprises- hanging wall anglers and drop ceiling grid south end offices, finishing dress up work of windowsills, hanging drywall of fire protection wall SW corner. 

Fuji- applying primer coat of paint to drywall.

Potomac Floor- installing carpet in library.

Comfort Systems- draining hot water supply line over open office space.(because of bead leak)



Personnel on Site: see CQC report



Superintendent: Peter Garvey



Work Completed this week: hanging ceiling grid in open office space, dress up of windowsills 



Work Begun this Week: dress up of windowsills, applying primer coat of paint, installing carpet in library, finishing fire protection wall, draining hot water supply line.



Work in Progress: hanging wall anglers and drop ceiling grid in south end office, finishing dress up work of windowsills, hanging drywall on SW corner of fire protection wall, applying primer coat of paint to drywall, installing carpet in library, draining hot water supply over open office space.



Outstanding Issues:  



Significant Equipment on Site: none 



Deliberate Inspections made by QA Representative: safety and general.



Weather Conditions that affected the site: none



Safety violations / Corrective measures taken: none

Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



Name: Wayne J Miller     US ARMY CORPS of ENGINEERS




































