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                                                                                                                REPORT NUMBER KIMBROUGH114                      


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

	Project:  AHU/Renovation

	Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

	Name of Contractor:  J&J Maintenance

	Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

	Date: Daily 9-9-2004


	Work performed by contractor: Renovation

RTM Enterprises- continuing hanging wall anglers and drop ceiling grid in south end offices, hanging door frames in new office space. 

Hartford Carpet Sales- hanging 4 inch wall tile in men and women bath rooms.  

Power Solutions- installing light fixtures, installing disconnect on evaporator and on humidifier, installing wire mold for thermostat. 

	Personnel on Site: see CQC report



	Superintendent: Peter Garvey



	Work Completed this week: installing wire mold for thermostat, installing disconnect on humidifier and evaporator. 



	Work Begun this Week: installing light fixtures, installing wire mold for thermostat, installing disconnect for humidifier and evaporator, hanging wall tile in men and women bath rooms, hanging door frames.



	Work in Progress: hanging wall anglers and drop ceiling grid in south end office, hanging light fixtures, hanging bath room tile in men and women bathroom, hanging door frames around open office space.



	Outstanding Issues:  



	Significant Equipment on Site: none 



	Deliberate Inspections made by QA Representative: safety and general.



	Weather Conditions that affected the site: none



	Safety violations / Corrective measures taken: none

	Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



	Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































