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                                                                                                                REPORT NUMBER KIMBROUGH115                      


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

	Project:  AHU/Renovation

	Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

	Name of Contractor:  J&J Maintenance

	Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

	Date: Daily 9-10-2004


	Work performed by contractor: Renovation

RTM Enterprises- continuing hanging wall anglers and drop ceiling grid in south end offices, hanging door frames in new office space. 

Hartford Carpet Sales- applying grout to tile in men and women bathroom.  

Power Solutions- installing light fixtures, mounting thermostats in new offices, pulling electrical cable to SE offices, installing braces and mounts in HUD closet.

	Personnel on Site: see CQC report



	Superintendent: Peter Garvey



	Work Completed this week: installing wire mold for thermostat, installing disconnect on humidifier and evaporator, hanging bathroom wall tile and grouting. 



	Work Begun this Week: installing light fixtures, installing wire mold for thermostat, installing disconnect for humidifier and evaporator, applying grout to wall tile in men and women bathroom, hanging door frames for new offices installing wall tiles in men and women bathroom pulling electrical cable to SE offices, installing braces and mounts in HUB closet.



	Work in Progress: hanging wall anglers and drop ceiling grid in south end office, hanging light fixtures, applying grout to wall tile in men and women bathroom, hanging door frames around open office space, installing thermostat in new office space, installing braces and mounts in HUB closet, pulling electrical cable to SE offices.



	Outstanding Issues:  



	Significant Equipment on Site: none 



	Deliberate Inspections made by QA Representative: none



	Weather Conditions that affected the site: none



	Safety violations / Corrective measures taken: hydraulic spill outside by loading dock,(cause by trash removal truck with defective hose) the spill was contained and cleaned up by Ft Meade Fire Department, no harm to the environment.

	Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



	Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































