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                                                                                                                REPORT NUMBER KIMBROUGH117                      


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

	Project:  AHU/Renovation

	Location of Work:
Kimbrough Ambulatory Care Center Ft. Meade MD

	Name of Contractor:  J&J Maintenance

	Contract NumberTask Order:  DACA 01-02D-0005   D.O.0029

	Date: Daily 9-14-2004


	Work performed by contractor: Renovation

RTM Enterprises- continuing hanging wall anglers and drop ceiling grid in south end offices, finishing up hanging door frames in new office space. 

Hartford Carpet Sales- continuing grouting tiles in men bathroom.

Power Solutions- continuing installing thermostat in SE offices, pulling 24 volts electrical cable to VAV boxes in SE offices, pulling main telephone and data feeds to HUB closet. 

	Personnel on Site: see CQC report



	Superintendent: Peter Garvey



	Work Completed this week: hanging door frame in new office space.



	Work Begun this Week: pulling main telephone and data feeds to HUB closet.



	Work in Progress: grouting wall tiles in men bathroom, hanging wall anglers and drop ceiling grid in south end office, hanging door frames around open office space, installing thermostats in SE offices, pulling 24 volts electrical cable to VAV boxes in SE offices, insulating supply and return chilled and hot water lines at AHU.



	Outstanding Issues:  



	Significant Equipment on Site: none 



	Deliberate Inspections made by QA Representative: safety and general.



	Weather Conditions that affected the site: none



	Safety violations / Corrective measures taken: none

	Coordination with Facility Manager: Continued to coordinate activities with Kathy Thompson and Conrad Castro.



	Name: Wayne J Miller     US ARMY CORPS of ENGINEERS





































